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Ref:  Flood 23.04.15 minutes 

Minutes of the Multi Agency Flood Defence Meeting held on Thursday 23rd April 2015 in Lydney 
Town Council Chambers at 11.08 am 

 
PRESENT: Cllr Brian Pearman, Lydney NDP (BP) 

Cllr Alan Preest, Lydney Town Council (AP) (late arrival) 
Dawn Morgan, Gloucestershire County Council (DM) 
Matthew Panou, Gloucestershire County Council (MP) 
Chris Johns, Forest of Dean District Council (CJ) 

 Martin Young, Environment Agency (MY) 
Jason Westmoreland, Forest of Dean District Council (JW) 
Rose Christodoulides, Lakeside Resident Representative (RC) 
Lee Moorhouse, Service Delivery Operations, Severn Trent Water Ltd (LM) 
Wayne Ellis, Investment Management, Severn Trent Water Ltd (WE) 

  
CONFERENCE 
CALL: 

John Thurston, Watts Group (JT) 
 

  
IN ATTENDANCE: Kate Hammond, Admin Assistant, Lydney Town Council (Minute Taker) 
  
APOLOGIES: Cllr Bob Berryman (Lydney Town Council) 

Dr Jerry Burch (Glatfelter Lydney Ltd) 
Dave Street (Lydney NDP)  
David Graham (Gloucestershire County Council)  
Chris Bull (Dean Forest Railway) 
Richard Price (Lydney Park Estate) 
Robert Frankton (Lydney Park Estate) 
Brian Watkins (Gloucestershire County Council Highways) 

 

ITEM  ACTION 

1. WELCOME & INTRODUCTIONS  
Cllr Brian Pearman chaired the meeting and welcomed everyone.  
Introductions were made around the table. 
 

 

2.  NOTES OF LAST MEETING (22 January 2015) 
One amendment was proposed by RC: paragraph 9, item 5, Action 
point – ‘RC to provide footage/photographic evidence of high level 
flood water at Lakeside & attenuation pond’ RC confirmed that the 
photographs and footage were shown to Brian Watkins, 
Gloucestershire County Council Highways, and Jason 
Westmoreland, Forest of Dean District Council, after the meeting on 
the same day and therefore this was no longer an action point. 
Accordingly JW asked whether RC could speak to Colin Legg to see 
if he could forward any pictures of the penstop to him. 
 
Referring to the previous minutes item 4, Plummers Brook, BP 
advised that he had met with CCllr Vernon Smith, (responsible for 
Highways and Flooding) but they hadn’t managed to walk as far as 
Plummers Brook. BP advised that CCllr Vernon Smith’s working 
profession was that of a civil engineer and in his professional view 
he was not impressed with the overall situation at Lakeside Avenue 
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and further expressed concern about the Hitchins development A 
and B upstream. He also felt that the work to the rear of the 
properties at Lakeside Avenue could be compromised by the 
Oakdale estate. BP committed to continue to work closely with 
people such as CCllr Vernon Smith to ensure that such issues are 
closely monitored.  
 
The meeting notes were then accepted as a true record. 
 

3. CONSERVATION BOUNDARIES AREA MAP 
BP confirmed that he would send copies of the conservation area 
map (NDP Examiners version) to Dean Forest Railway, if they 
required them, however confirmed that the boundaries on the NDP 
version of the map were the same as the FODDC conservation area 
map, the only difference being that the NDP version had been re-
scaled so it may have appeared different in certain areas.  
  

 

4.  FLOODING TO LAKESIDE/FALLER FIELDS 
JS asked whether FODDC were any further forward in regard to the 
TPO’s on the stretch of the watercourse leading to the culvert (rear 
of 115 Lakeside Avenue) and queried the timescale for such work. 
JW advised that FODDC were awaiting an ‘official authorisation’ due 
to the 30 metres of different species of trees such as Hazel, 
Sycamore and Willow. FODDC had received verbal confirmation that 
the mature trees would be staying but they would partially cut and 
bend over trees in certain areas, others would be felled dependent 
on species. FODDC were also being mindful of the ‘bird nesting 
season’ in relation to the upper reaches. JW confirmed that the work 
would be carried out towards the end of August 2015.  
 
JW further advised that FODDC would then concentrate on the 
Crump Farm area and would look at placing a blanket TPO with 
plans for Crump Farm Wildlife Haven. JW advised that work at 
Crump Farm could take 3 months. 
 
RC expressed her frustration that the timescale for the stretch of the 
watercourse leading to the culvert was nearing 2 years now, in 
response JW advised that the main priority had been the A48 work 
as it was the main input into the problems at Lakeside Avenue. BP 
advised that he had driven past the bypass the previous evening 
and noticed tree work was being carried out, furthermore he 
questioned whether FODDC had received a response from B Green 
in regard to the attenuation pond. JW advised that a response was 
due at the end of April 2015. 
 
BP provided an update on the Coach House at Fallers Field advising 
that RC had spoken to Chris Swain on 13 April 2015 regarding the 
progress on Flood Alleviation at Faller fields and the project was due 
to be completed by the end of August 2015.  
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BP advised that investigations were still ongoing in regard to the 
ownership of the trash screen and he could not understand why this 
was taking FODDC’s legal team so long to resolve. Cllr Thomas had 
previously contacted Peter Hibberd who advised that he would look 
into the matter further and respond in due course however such a 
response was still awaited.  
 
RC advised that she had brought along with her to the meeting 
some questions that Mr Colin Legg (115 Lakeside Avenue) wanted 
answered. The first question was in regard to the TPO’s, he wished 
to know whether they were within the proposed development plan of 
750 homes and whether the land belonging to FODDC was included 
within this development? In response JW advised that yes the trees 
were within what was called ‘the red line’ boundary. The second 
question was in regard to phase 2 of the MMC development renewal 
of planning application, Mr Legg questioned why JW in his capacity 
of Land Drainage Officer, had not commented on the application 
knowing that it would exasperate the threat of flooding to Lakeside 
Avenue. JW advised that he hadn’t had the resource to respond.  
 
RC questioned how a new trash screen with 20 years of 
maintenance would reduce the risk of flooding when the grassland 
had been concreted over, causing higher volumes of water run-off. 
JW advised that attenuation measures would be put in place so it 
wouldn’t be higher. 
 
RC stressed that when FODDC proposed developments they 
needed to consider SUDS as these were previously ignored when 
the Oakdale estate was granted and this had led to various flooding 
issues FODDC also needed to consider the impact on existing 
watercourses. RC further suggested that a new culvert should be 
sited at the rear of Lakeside if further housing developments were 
being planned in the area surrounding Lakeside Avenue. 
 

 

 

 

 

 

Action: JW/CJ 
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Culvert 

Ownership 

 

 

 

 

 

 

 

 

 

 

5. PLUMMERS BROOK 
BP advised that Plummers Brook Map had been deemed as low 
priority, due to bigger issues such as Lakeside Avenue. It was felt 
that Plummers Brook should be re-visited following as/when 
completion of houses on Highfield Hill to see whether there was an 
impact on said watercourse. CJ agreed that they should continue 
with walking the route of Plummers Brook but as the area had not 
been affected or is not affecting other areas at present, the matter 
should be deferred. All Agreed. 
 

 

6. SEWAGE 
Conference call at 11.30am from John Thurston 
 
JT questioned what actions Severn Trent had in place due to protect 
public health given the risk of Sewage at Mead Lane. 
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Lee Moorhouse (LM), Service Delivery Operations, Severn Trent 
Water Ltd advised that his colleague had met with the MD of Watts 
Group and had recorded incidents on 7 Feb 2014. LM explained that 
any recorded incidents would be fed into a ‘Flood Register’ which 
was monitored by Severn Trent. 
 
Wayne Ellis (WE), Investment Management, Severn Trent Water Ltd 
advised that Severn Trent had introduced a ‘feasibility study’ which 
was a catchment wide study that would also monitor other issues 
across Lydney. The information from the study would help in 
deciding when investment was going to be made. The study would 
also inform Severn Trent as to what improvements could be made in 
the catchment area. The issues that Severn Trent were faced with 
was that the feasibility work would continue until the end of 2015, the 
study needed this amount of time to gather the information required. 
JT expressed his frustration at the timescale and queried why it had 
already taken 2 years to complete the feasibility study. LM advised 
that they were investigating this point. LM further advised that the 
information that was needed relied on the weather and the hydraulic 
modelling/measures.  
 
JS questioned, in regard to the flow measure, whether Severn Trent 
would take into account sewage and storm/grey water? WE 
confirmed that Severn Trent would look at a combined system. JS 
further questioned as and when the ‘feasibility study’ had been 
concluded, would Severn Trent have capital available? WE advised 
that Severn Trent were still investigating the scale of the problem so 
had not earmarked any capital at present.  
 
BP asked Severn Trent whether the study would include 
contingency for extra houses? WE advised that yes, future 
development would be part of the modelling exercise. 
 
BP advised that he had previously visited the treatment works and 
could see first-hand that the pumping station was inadequate for 
sewage and storm water at Church Road and into Mead Lane. 
Furthermore BP felt that the issues were of great concern as the 
Council had received various planning applications and potentially 
Lydney could have extra developments resulting in extra sewage.  
 
WE advised that Severn Trent have been working to resolve a 
number of issues such as flooding to houses due to inadequate 
sewage systems and these have resulted in a high unit cost. Going 
forward Severn Trent are looking more closely at reducing such 
incidents and are looking at extending the catchment area.  
 
Referring to a previous comment by Severn Trent in regard to 
‘weighing up costs’ JS suggested that Severn Trent look at funding 
required to further projects in Lydney and requested that Severn 
Trent provide Lydney Town Council with relevant wording that would 
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necessitate consideration to be given to drainage schemes by LPA. 
WE advised that Severn Trent would look at costs and provide the 
wording and Severn Trent Asset Protection Team would provide all 
relevant information.  
 

BP advised that the EA had given a licence to Severn Trent to 
discharge into the River Lyd. WE advised that this had been 
allocated in Severn Trent’s business plans and they accepted that 
there was insufficient capacity at the treatment works however they 
were treating in accordance with License.  
 
JS inquired whether FODDC, when it came to planning, were able to 
insist developers contribute to such schemes? JW advised that there 
is a "Grampian Condition" in place which was a planning condition 
attached to a decision notice that prevents the start of a 
development until off-site works have been completed on land not 
controlled by the applicant, subject of a Section 104 Agreement 
under the Water Industry Act. JS asked FODDC whether in the 
application for 750 houses, this could be highlighted?  
 
BP advised that in regard to drainage the Town Council will take a 
robust approach to this when consulting on planning applications 
and therefore requested that any information that Severn Trent have 
regarding drainage would be beneficial to the Council as well as the 
Flood Defence Group. 
 
LM requested that any flooding issue should be reported to Severn 
Trent in order that it could be logged along with any photographic 
evidence. BP advised that the main problems were in the areas 
close to the treatment works, Cookson Terrace and Station Road. 
LM advised that as part of Severn Trent’s investigations they would 
be sending out questionnaires. 
 

Asset 
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7. ENVIRONMENT AGENCY FLOOD MAP 
BP advised that the aim of highlighting the EA Flood Map was that 
people wanted to be clear as to what the current situation was in 
regard to the flooding risk to the town centre. The outline was 
prepared by the EA who had come up with the guidance map used 
by the LPA, which is available to view online at 
http://planningguidance.planningportal.gov.uk. The area identified 
was sometimes referred to as a ‘functional flood plain’ and was 
derived from mathematical monitoring. Its guidance is issued by 
planners.  
 
Cllr Preest arrived at this point. 
 
JS made everyone aware of the reasons behind why the maps were 
so important, they were prohibiting any form of re-generation of 
Lydney town centre, as they suggested that the town was within a 
high flood risk which the Town Council disputes.  Also the Town 

 

http://planningguidance.planningportal.gov.uk/
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Council want to know why an application for the centre of town was 
refused by FODDC when there was already building’s there 
(Brownfield Site). JW advised that FODDC could not be seen to put 
people at risk and flood alleviation is a worry. JS felt that FODDC 
needs to re-evaluate the decision on Lydney town centre and invited 
JW to attend a further meeting in regard to the regeneration of 
Lydney town. JW advised that he would be willing to attend as it 
could be treated as a pre-app consultation and that he would liaise 
closely with Martin Young (EA) to re-evaluate Lydney’s Flood Risk.  
 

8. ACTION PLAN/ACTIONS PENDING 
MP advised that from 15 April 2015 at GCC there would be Statutory 
Consultees for any developments that were deemed to be in a flood 
zone. 
 
Action points for next meeting:  

 JW/CJ to gain response re. Culvert Ownership 

 Severn Trent to provide information/report on the work they 
are doing at Mead Lane  

 Severn Trent to look at funding required to further projects in 
Lydney and report back 

 Severn Trent Asset Protection Team to provide Lydney Town 

Council with relevant wording that would necessitate 

consideration to be given to drainage schemes by LPA. 

 FODDC to have letter from CCllr Vernon Smith re flooding 

concerns 

 

9.  DATE OF NEXT MEETING 
Thursday 23 July 2015 at 11.00 am at Lydney Town Council 
Chambers. 

 

 
 

 
Meeting closed at 12.15 pm  


